

BID TABULATION

WPCF Phase C1 Bid Pkg #300 - Structural

W.O.# UP 3412

Date 5/9/2014

<i>Prepared By: :John Nottingham, Project Manager</i>				ESTIMATE		Tapani Inc.		IMCO Construction		Granite Construction, Inc.	
<i>For: IMCO Construction</i>						Bid Bond 5% Addendums 1-5		Bid Bond 5% Addendums 1-5		Bid Bond 5% Addendums 1-5	
ITEM #	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT
1	Supply all materials and perform all work described in Bid Package #300 - Structural	LS	1	\$4,972,015.40	\$4,972,015.40	\$3,170,000.00	\$3,170,000.00	\$3,625,000.00	\$3,625,000.00	\$4,190,000.00	\$4,190,000.00
Subtotals Totals:					\$4,972,015.40		\$3,170,000.00		\$3,625,000.00		\$4,190,000.00
Contract Totals					\$4,972,015.40		\$3,170,000.00		\$3,625,000.00		\$4,190,000.00

..